

  						
PROJECT STATUS - ELWARD & 4G						
#	Assignment date	Estimate Start Date	Project	PM	Estimated lead days	Status
1	10/03/2025		Mulford Marina	Jeff Inmon	8.00	In queue
2			Manteca High School Additions	James Crapes		In queue
3			LBCC E College Center	Mike Sanchez		In queue
4			SFPUC CDD	James Crapes		In queue
5			Fern Bacon Middle School	Caitlyn (Internal)		In queue
6	10/14/2025		DMV Inglewood	Jeff Inmon	13.00	In queue
7			3743 Fourth Ave	James Crapes		In queue
8	09/15/2025		The Eliza Hotel			In queue
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						
26						
27						
28						
29						
30						
31						
32						
33						
34						
35						
36						
37						
38						
39						
40						
41						
42						
43						
44						
45						
46						
47						
48						
49						
50						
51						
52						
53						
54						
55						
56						
57						
58						
59						
60						
61						
62						
63						
64						
65						
66						
67						
68						
69						
70						
71						
72						
73						
74						
75						
76						
77						
78						
79						
80						
81						
82						
83						
84						
85						
86						
87						

88
89
90
91
92
93