


Tareas

Costo Costo acumulado

CURVA S - SUSPENSION PROYECTO (Dolar 3200)

Values

Costo Costo acumulado



Semanal

Tareas	Todos
--------	-------

		Datos	
Año	Trimestre	Costo	Costo acumulado
2013	T3	134563376.6	134563376.5
	T4	2544344685	2678908061
Total 2013		2678908062	2678908061
2014	T1	2608746273	5287654334
	T2	1826105012	7113759346
	T3	1482832438	8614276776
	T4	-44892675.96	8595911591
Total 2014		5872791047	8614276776
2015	T1	-43532291.84	8551018915
	T2	-44212483.9	8507486623
	T3	1354587792	9818542124
	T4	1201557909	11020100033
Total 2015		2468400925	11020100033
2016	T1	347899052.7	11367999085
Total 2016		347899052.7	11367999085
Total general		11367999086	11367999085