

Drafter	Project Name	Estimated hours (h)	Input Information Complete
Karia Vergara	Charlotte Hornets (Main)		VERDADERO
	Charlotte Hornets (Mock Up)		VERDADERO
			FALSO
			FALSO
			FALSO
Henry Posada	Charlotte Hornets (Main)		FALSO
	Charlotte Hornets (Mock Up)		VERDADERO
			FALSO
			FALSO
			FALSO

		Week 28				Week 29						
		Thursday	Friday	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
		10-jul	11-jul	12-jul	13-jul	14-jul	15-jul	16-jul	17-jul	18-jul	19-jul	
Karla Vergara	8:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	9:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	10:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	11:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	12:00 p. m.	Lunch					Lunch					
	1:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	2:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	3:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	4:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	5:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
Henry Posada	8:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	9:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	10:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	11:00 a. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	12:00 p. m.	Lunch					Lunch					
	1:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	2:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	3:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	4:00 p. m.	Kick-off	Analysis			Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model	Mock up - 3D Model		
	5:00 p. m.	Kick-off				Standard creation	Standard creation	Mock up - Families creation	Mock up - 3D Model			

[illegible]

[illegible]

[illegible]

[illegible]

Week 45							Week 46							
Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1-nov	2-nov	3-nov	4-nov	5-nov	6-nov	7-nov	8-nov	9-nov	10-nov	11-nov	12-nov	13-nov	14-nov	15-nov
			Lunch											