


Tareas

Costo Costo acumulado

### CURVA S - SUSPENSION PROYECTO (Dolar 1900)

Values

Costo Costo acumulado



Semanal

Tareas	Todos
--------	-------

		Datos	
Año	Trimestre	Costo	Costo acumulado
2013	T3	101465365.5	101465365.6
	T4	2413967617	2515432982
Total 2013		2515432982	2515432982
2014	T1	2490422403	5005855385
	T2	1752298637	6758154021
	T3	1454572399	8213252145
	T4	-1334532.54	8212706199
Total 2014		5695958906	8213252145
2015	T1	-1294092.16	8211371666
	T2	-1314312.35	8210077573
	T3	1133680960	9342464440
	T4	955459899.8	10297924340
Total 2015		2086532456	10297924340
2016	T1	540946503.8	10838870844
Total 2016		540946503.8	10838870844
Total general		10838870848	10838870844